
Quarterly Progress Report

Task

Review of Literature and Current Practice

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Prototype Development
Site Identification and Data Collection Needs
Data Collection
Network Modeling with SYNCHRO and CORSIM
Optimization of Signal Timing Plan with 
SYNCHRO and CORSIM
Generation of Traffic Signal Directives
Development of Tutorial for the NJDOT Engineers 
in the SYNCHRO Environment
Final Report with Documentation of SYNCHRO 
Models

(Start-End Date of Study)

4
10
10
15
15
20

10
8

8

5 100 3.8
0 95 9.5
0 100 10
0 100 15
5 65 9.75
20 50 10

0 0 0
0 0 0

0 20 1.6

Final Report

59.7TOTAL 100 %  %

 Project Title: Computer Modeling and Simulation of New Jersey Signalized Highways

 Pincipal Investigator:
Chien, Steven I-Jy

 NJDOT Research Project Manager:
Karl Brodtman, NJDOT

 Period Starting: 1/1/02

 RFP Number: 2001-01

 Task Order Number/Study Number:
32

1.Progress this quarter by task:
1.  Louis Berger Associates provided traffic volume for Route 42/322.  A full 
package of data incuding manual turning movments counts and intersection 
sketches were provided.  2.  Traffic volume data for the Route 23 Corridor was 
entered into Synchro computer software.  NJDOT was provided with a copy of the 
output results to verify the accuracy of the traffic signal timing data.  NJDOT 
has been provided with a CD of the Route 23 network output.  The simulation 
will be field verified by NJDOT.

Draft Literature Review
SYNCHRO 5.0 Networks for various time periods

1.  Verify results from SYNCHRO output for Route 23.  Optimize the Route 23 
network and develop revised timing plans.  Include recommendations for traffic 
signal timing and phasing enhancements.  2.  Commence data input for the Route 
42/322 corridor.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):
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Quarterly Progress Report

 Total Project Budget (# Years) $149,585.00
 Total Project Expenditure to date $82,300.00
 % of Total Project Budget Expended 55.02%

 Task Order Number/ Study Number 32
 Current Task Order Budget (# of Years) $149,585.00
 Actual Expenditure to Date Against Current Task Order $82,300.00
 % of Current Task Order Budget Expended 55.02%

   

6. Budget summary:

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

none yet

none yet

Year2

Year1
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